



ANNUAL PROCUREMENT PLAN: FINANCIAL YEAR 2021/22

Telephone number

Date: 31 March 2021

TABLE 1												
No	Programme	Project Description	Method of procurement	Bid Specification	Approved Evaluation Criteria	Planned dates (week ending) - YYMMDD						Funding
						Advert	Bid closing	Bid award	Contract commence	Contract expiry		
1	Limpopo Connexion	Appointment of a panel of service providers to source the services of ICT professionals to develop and support systems, websites and to provide broadband and cloud services for a period of three years.	RFB	12-Apr-21	12-Apr-21	30-Apr-21	28-May-21	11-Jun-21	18-Jun-21	30-Jun-24	LEDA	
2	Infrastructure Development (Musina Makhado SEZ)	Panel of Consultants for (Town & Regional Planning, Land Surveying, Quantity Surveying, Architectural & Metallurgical, Horticultural)	RFB	09-Apr-21	09-Apr-21	23-Apr-21	21-May-21	04-Jun-21	01-Jul-21	30-Jun-24	Voted Funds - MMSEZ	
3	CEO's Office (Musina Makhado SEZ)	Provision of corporate office space in Polokwane for a period of 60 months	RFB	09-Apr-21	09-Apr-21	16-Apr-21	07-May-21	28-May-21	01-Jun-21	31-May-26	Voted Funds - MMSEZ	
4	Properties	Feasibility study for Lebogakgomo Shopping Complex	RFB	30-Jun-21	30-Jun-21	09-Jul-21	30-Jul-21	13-Jul-21	27-Aug-21	27-Dec-21	LEDA	
5	Limpopo Connexion	Furniture for the Limpopo Digital Hubs	RFB	18-Jun-21	18-Jun-21	25-Jun-21	30-Jul-21	20-Aug-21	Once-off		The dti	
6	Limpopo Connexion	Electronic Equipment for the Limpopo Digital Hubs	RFB	18-Jun-21	18-Jun-21	25-Jun-21	30-Jul-21	20-Aug-21	Once-off		The dti	
7	Infrastructure Development (Musina Makhado SEZ)	Construction of Water Supply Network and Storages in the North Site	RFB	25-Jun-21	25-Jun-21	02-Jul-21	13-Aug-21	03-Sep-21	06-Sep-21	30-Aug-22	Voted Funds - MMSEZ	
8	Infrastructure Development (Musina Makhado SEZ)	Construction and Installation of Security Fencing and Street Lighting in the North Site	RFB	25-Jun-21	25-Jun-21	02-Jul-21	13-Aug-21	03-Sep-21	06-Sep-21	30-Aug-22	Voted Funds - MMSEZ	
9	Infrastructure Development (Musina Makhado SEZ)	Construction and Electricity main supply Network in the North Site	RFB	25-Jun-21	25-Jun-21	02-Jul-21	13-Aug-21	03-Sep-21	06-Sep-21	30-Aug-22	Voted Funds - MMSEZ	
10	Information Technology	Provision of Records Management System	RFB	27-May-21	04-Jun-21	11-Jun-21	18-Jun-21	16-Jul-21	01-Sep-21	31-Oct-25	LEDA	
11	Fetakgomo-Tubatse SEZ	Professional Consulting Services (Transactional advisory services, Electrification estimation study, PPP modelling services, water allocations estimation)	RFB	26-May-21	28-May-21	04-Jun-21	02-Jul-21	23-Jul-21	02-Aug-21	31-May-21	LEDA	
12	Fetakgomo-Tubatse SEZ	Site Clearance for phase 1, Fence installation and security measures	RFB	26-Jul-21	30-Jul-21	06-Aug-21	03-Sep-21	30-Sep-21	01-Oct-21	31-Jan-22	LEDA	
13	Fetakgomo-Tubatse SEZ	Bulk Infrastructure Designs	RFB	02-Aug-21	06-Aug-21	13-Aug-21	10-Sep-21	04-Oct-21	08-Oct-21	31apr22	LEDA	
14	Properties	Refurbishment of Seshego Factory 29 for Digital Hub	RFB	10-Dec-21	10-Dec-21	28-Jan-22	25-Feb-22	11-Mar-22	18-Mar-22	18-Jul-22	LEDA	
15	Human Resources	Appointment of a service provider to render a full employee wellness programme for a period of 24 months	RFB	24-Jun-21	24-Jun-21	02-Jul-21	23-Jul-21	30-Jul-21	02-Aug-21	30-Sep-23	LEDA	
16	Risima	Erection of a perimeter fence for Polokwane Extension 79 (2,7 Km)	RFB	28-Jun-21	28-Jun-21	09-Jul-21	30-Jul-21	06-Aug-21	Once-off		Risima	
17	Risima	Appointment of an Implementing Agent to manage the development of Polokwane Extension 72 & 79 on behalf of Risima Housing Finance Co-operation SOC LTD	RFB	28-Jun-21	28-Jun-21	09-Jul-21	30-Jul-21	13-Aug-21	01-Sep-21	31-Aug-24	Risima	
18	Risima	Appointment of a panel of debt collectors for provision of debt collection services for a period of 36 months	RFB	05-Jul-21	05-Jul-21	16-Jul-21	06-Aug-21	20-Aug-21	01-Sep-21	31-Aug-24	Risima	
19	Risima	Purchasing of offices for Risima headquarters in Polokwane	RFB	29-Oct-21	29-Oct-21	12-Nov-21	03-Dec-21	10-Dec-21	Once-off		Risima	
20	Risima	Erection of a perimeter fence for Polokwane Extension 72 (3,5 Km)	RFB	13-Dec-21	15-Dec-21	21-Jan-22	11-Feb-22	18-Feb-22	Once-off		Risima	

TABLE 1											
				Planned dates (week ending) - YYYYMMDD							
No	Programme	Project Description	Method of procurement	Bid Specification	Approved Evaluation Criteria	Advert	Bid closing	Bid award	Contract commence	Contract expiry	Funding